
Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

NAME : BHAKTI S PATIL


SRN : PES2UG24CS112

SECTION : 5B CSE

1) Jira project/Scrum board




2) Epics





3) Epics + User Stories (With priority and story points)





4) Sprint 1





Spaces / Real Time Team Management
RTTM board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 5
IN PROGRESS
DONE
Validate Daily Hours
Time Entry Management
RTTM-10
Edit Time Entry
Time Entry Management
RTTM-9
Record Daily Hours
Time Entry Management
RTTM-8
Select Project Task
Time Entry Management
RTTM-7
Log Working Hours
Time Entry Management
RTTM-6
Create



Spaces / Real Time Team Management
RTTM board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 3
IN PROGRESS 2
DONE
Record Daily Hours
Time Entry Management
RTTM-8
Select Project Task
Time Entry Management
RTTM-7
Log Working Hours
Time Entry Management
RTTM-6
Create
Validate Daily Hours
Time Entry Management
RTTM-10
Edit Time Entry
Time Entry Management
RTTM-9



Spaces / Real Time Team Management
RTTM board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO 3
IN PROGRESS
DONE 2
Record Daily Hours
Time Entry Management
RTTM-8
Select Project Task
Time Entry Management
RTTM-7
Log Working Hours
Time Entry Management
RTTM-6
Create
Validate Daily Hours
Time Entry Management
RTTM-10
Edit Time Entry
Time Entry Management
RTTM-9



Spaces / Real Time Team Management
RTTM board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO
IN PROGRESS
DONE 5
Create
Validate Daily Hours
Time Entry Management
RTTM-10
Edit Time Entry
Time Entry Management
RTTM-9
Record Daily Hours
Time Entry Management
RTTM-8
Select Project Task
Time Entry Management
RTTM-7
Log Working Hours
Time Entry Management
RTTM-6


5) Sprint 2



RTTM Sprint 2 25 Aug – 8 Sep (5 work items)
19 0 0
Complete sprint
Complete the timesheet submission and validation workflow, allowing developers to review and submit timesheets, validate submitted e...
RTTM-15 Track Submission Status Timesheet Submis... To Do 3
RTTM-14 Display Validation Errors Timesheet Submis... To Do 3
RTTM-13 Validate Timesheet Timesheet Submis... To Do 5
RTTM-12 Submit Timesheet Timesheet Submis... To Do 5
RTTM-11 Review Timesheet Timesheet Submis... To Do 3


Spaces / Real Time Team Management
RTTM board
Summary Timeline Active sprints Backlog Calendar List Forms Development Docs
Search board Version Epic Quick filters Complete sprint Group: Story
TO DO 5
IN PROGRESS
DONE
Track Submission Status
Timesheet Submission & Validation
RTTM-15 3
Display Validation Errors
Timesheet Submission & Validation
RTTM-14 3
Validate Timesheet
Timesheet Submission & Validation
RTTM-13 5
Submit Timesheet
Timesheet Submission & Validation
RTTM-12 5
Review Timesheet
Timesheet Submission & Validation
RTTM-11 3
Create


Spaces / Real Time Team Management
RTTM board
Summary Timeline Active sprints Backlog Calendar List Forms Development Docs
Search board Version Epic Quick filters Complete sprint Group: Story
TO DO 2
IN PROGRESS 3
DONE
Track Submission Status
Timesheet Submission & Validation
RTTM-15 3
Display Validation Errors
Timesheet Submission & Validation
RTTM-14 3
Create
Submit Timesheet
Timesheet Submission & Validation
RTTM-12 5
Review Timesheet
Timesheet Submission & Validation
RTTM-11 3
Validate Timesheet
Timesheet Submission & Validation
RTTM-13 5
Create



Spaces / Real Time Team Management
RTTM board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO
+ Create
IN PROGRESS 2
Track Submission Status
Timesheet Submission & Validation
RTTM-15
Display Validation Errors
Timesheet Submission & Validation
RTTM-14
+ Create
DONE 3
Submit Timesheet
Timesheet Submission & Validation
RTTM-12
Review Timesheet
Timesheet Submission & Validation
RTTM-11
Validate Timesheet
Timesheet Submission & Validation
RTTM-13


Spaces / Real Time Team Management
RTTM board
Summary
Timeline
Active sprints
Backlog
Calendar
List
Forms
Development
Docs
Search board
Version
Epic
Quick filters
Complete sprint
Group: Story
TO DO
+ Create
IN PROGRESS
+ Create
DONE 5
Submit Timesheet
Timesheet Submission & Validation
RTTM-12
Review Timesheet
Timesheet Submission & Validation
RTTM-11
Validate Timesheet
Timesheet Submission & Validation
RTTM-13
Track Submission Status
Timesheet Submission & Validation
RTTM-15
Display Validation Errors
Timesheet Submission & Validation
RTTM-14


RTTM-12 Submit Timesheet
Timeshee...
Done
RTTM-11 Review Timesheet
Timeshee...
Done
RTTM-13 Validate Timesheet
Timeshee...
Done
RTTM-15 Track Submission Status
Timeshee...
Done
RTTM-14 Display Validation Errors
Timeshee...
Done


6) Burndown Chart

Sprint 1 :



Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
25/Aug/26 10:50 PM	RTTM-11	Sprint start		3		
	RTTM-12			5		
	RTTM-13			5		
	RTTM-14			3		
	RTTM-15			3		
	Total					19
25/Aug/26 10:53 PM	RTTM-12	Burndown	Issue completed		5	14
	RTTM-11	Burndown	Issue completed		3	11
	RTTM-13	Burndown	Issue completed		5	6
25/Aug/26 10:54 PM	RTTM-15	Burndown	Issue completed		3	3
	RTTM-14	Burndown	Issue completed		3	0
	RTTM-11	Sprint ended by Bhakti S Patil				0
	RTTM-12					0
	RTTM-13					0
	RTTM-14					0
	RTTM-15					0
	Total					0

Sprint 2 :



Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
25/Aug/26 10:31 PM	RTTM-10	Sprint start		5		
	RTTM-6			5		
	RTTM-7			3		
	RTTM-8			3		
	RTTM-9			3		
	Total					19
25/Aug/26 10:37 PM	RTTM-10	Burndown	Issue completed		5	14
	RTTM-9	Burndown	Issue completed		3	11
25/Aug/26 10:42 PM	RTTM-8	Burndown	Issue completed		3	8
	RTTM-7	Burndown	Issue completed		3	5
	RTTM-6	Burndown	Issue completed		5	0
25/Aug/26 10:46 PM	RTTM-10	Sprint ended by Bhakti S Patil				0
	RTTM-6					0
	RTTM-7					0
	RTTM-8					0
	RTTM-9					0
	Total					0

REFLECTION QUESTIONS AND ANSWERS :

1. Did your estimations reflect the actual effort?

Answer :

The story-point estimations were reasonably suitable for the sprint simulation. The backlog used Fibonacci-style estimates, with smaller stories receiving fewer points and more complex activities receiving higher estimates. In Sprint 2, the five selected stories had a combined estimate of 19 story points. All five stories were completed within the simulated one-week sprint. This indicates that the planned workload was achievable. However, because the activity was a simulation rather than development with measured working hours, the estimates cannot be treated as a precise measurement of actual effort. They were useful as relative estimates of complexity and workload.

2. Was your backlog well-prioritized?

Answer :

Yes, the backlog was organized around the main workflow of the Remote Team Time-Tracking & Project Approver system. The initial work focused on recording and managing working hours, followed by timesheet review, submission, validation, error handling, and status tracking. This ordering supports the main user workflow and allows dependent functionality to be developed after the basic timesheet functionality. The prioritization therefore provided a logical progression from core time entry activities toward submission and validation.

3. How did your simulated sprint align with your plan?

Answer :

The simulated sprints aligned well with the planned backlog. Sprint 1 was completed with all five selected stories moved from To Do through In Progress to Done. Sprint 2 then focused on the next group of timesheet workflow stories: Review Timesheet, Submit Timesheet, Validate Timesheet, Display Validation Errors, and Track Submission Status. These five Sprint 2 stories were also moved through the planned workflow and completed. Therefore, the simulation followed the planned Scrum process and successfully completed the work selected for both sprints.

4. What insights did the burndown chart give about your team's capacity?

Answer :

The Sprint 2 burndown chart showed an initial workload of 19 story points and a reduction to 0 remaining story points by the end of the sprint. The chart showed several stepwise decreases as individual stories were completed, demonstrating steady progress toward the sprint goal. Because the entire 19-point workload was completed within the simulated sprint, the result suggests that a workload of this size was achievable for the simulated team and timebox. The burndown chart also demonstrates why monitoring remaining work is useful: it makes progress visible and can help determine whether future sprint commitments should be increased, maintained, or reduced.

Conclusion :

Overall, the Jira exercise demonstrated the complete Agile workflow of organizing requirements into Epics and User Stories, assigning priorities and story points, planning and completing two sprints, and using a burndown chart to evaluate progress. The simulation showed that the planned work was completed successfully and provided a practical indication of sprint capacity.